
STATE OF DELAWARE 

STATE HIGHWAY DEPARTMENT 

DELAWARE CROSSING DIVISION 

FIFTH ANNUAL REPORT 

JANUARY 1953 

January 22, 1953 

Honorable J. Caleb Boggs 
Governor of Delaware 
Dover, Delaware 

Dear Governor Boggs: 

In accordance with the Act authorizing the State High
way Department to construct a crossing over the Delaware 
River, the Annual Report of the activities of the De
partment in connection with the construction of The Dela
ware Memorial Bridge is respectfully submitted. 

Very truly yours, 

STATE HIGHWAY DEPARTMENT 

Samuel N. Culver 
Chairman 
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State of Delaware 

State Highway Department 

DELAWARE CROSSING DIVISION 

FIFTH ANNUAL REPORT 

January 1953 

The construction of the Delaware Memorial Bridge was 
continued during the year 1952 and consisted largely of 
completion of contracts which did not delay the opening of 
the Bridge for traffic. It is anticipated that all construction 
work on the Delaware Memorial Bridge should be completed 
during the calendar year 1953. 

CONTRACT NO.8-Field Painting 

At the beginning of the year the work on this contract 
was approximately 60r;/rJ complete. Due to bad winter 
weather work was discontinued under this contract and did 
not start again until March 17. The remaining painting was 
all below roadway level and inside the towers. 

The work inside the towers progressed very slowly due 
to poor ventilation and excessive heat and fumes, but work 
was essentially completed in mid-September. 

Buffalo Sheeting & Painting Company of Buffalo, New 
York is the Contractor. 

CONTRACT NO.9-Fenders 

The work under this contract which is the fenders on 
the two main tower piers has been under contract to 
Merritt-Chapman & Scott Corporation of New York City 
since August 1951, but due to the shortage of structural steel 
still has not been started. The work definitely will start in 
January 1953. 

CONTRACT NO. IO-Electrical Installations 

At the beginning of the year the work of this contract 
was about 30% complete. Work continued at a compara
tively slow pace due to shortage of critical materials, in 
fact, delivery of light standards was in May and power cable 
for the Toll Plaza not until July. 

The bridge roadway lighting was put into service on 
June 17th and all work under the original contract was com
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pleted about August 1st. A very small crew put in part 
time on the job completing items of extra work until the 
first part of December when all work was completed. 

Garrett, Miller and Company of Wilmington was the 
Contractor. 

CONTRACT NO. ll-Tower Elevators 

At the beginning of the year work on this contract was 
about 90% complete. The remainder of the work was con
tinued after electric power was available under Contract No. 
10 and was completed in November. 

The Contractor was The Otis Elevator Company. 

CONTRACT NO. 13-East Approach Paving 

This contract was essentially completed shortly after 
the bridge opened to traffic in 1951, but was held open for 
some items of extra work. The construction of the Deep
water Interchange upset the natural drainage in the general 
area and left the homes on Canal Street adjacent to the 
bridge approach surrounded by water so some quite exten
sive drainage work was done by the Contractor, Newark 
Construction Company of Newark, Delaware. This work was 
completed in March and the contract was closed out soon 
after. 

CONTRACT NO. 18-New Castle Interchange Ramps and 
Toll Plaza Modifications 

Bids for this contract were received on April 2, 1952 
and an award made to James Julian of Wilmington at 
an estimated cost of $140,524.00. Construction started on 
April 29th and was essentially completed on November 13th. 
A considerable amount of extra work was done under this 
contract, the largest item being slope restoration along the 
West Approach. 

CONTRACT NO. 19-Administration Building and Toll 
Facilities 

This contract was essentially completed in 1951, but 
due to controlled materials some items of toll collection 
equipment were not delivered until this year. 

Early this year an extra work order was issued to the 
Contractor, Cantera Construction Company, to install air
conditioning in the Administration Building. This was com
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pleted in September and the contract was closed out in 
October. 

CONTRACT NO. 20-Maintenance Building and Additional 
Toll Plaza Facilities 

Bids for this contract were received on April 2, 1952 
and an award made to the Cantera Construction Company 
of Wilmington at an estimated cost of $214,913.00. Con
struction started May 13 and was essentially completed on 
December 12. This contract is being held open for various 
items of extra work which will carryover well into 1953. 

CONTRACT NO. 22-Planting Operations (Part I) 

Bids were received on this contract on February 26, 
1952 and an award made to David Bachtle of Mendenhall, 
Pennsylvania at an estimated cost of $26,409.00. Work was 
started on March 24, 1952 and would have been completed 
by June 15th but due to extremely dry conditions some 
planting was postponed until fall so work was not entirely 
completed until December 24, 1952. 

CONTRACT NO. 23-Planting Operations (Part II) 

Bids were received on August 20, 1952 and an award 
made to W. Southard Jones of Newark, Delaware for an 
estimated cost of $25,541.00. 

Due to extremely dry conditions work was postponed 
for some time and was not started until October 22, 1952. 
At the year's end the work was about 65% complete. 

CONTRACT NO. 24-Right of Way Fence 

Bids were received on this contract September 3, 1952 
and an award was made to the Pioneer Fence Company, 
Newport, Delaware at an estimated cost of $11,262.00. 
Construction was started on October 17th. Some difficulties 
were encountered due to extremely dry and hard ground 
and the contractor was delayed somewhat in obtaining 
galvanized materials. At the end of the year, the contract 
was about 90,* complete, and there was still some extra 
work to be done at the Toll Plaza. 

CONTRACT NO. 27-Addition to Administration Building 

Bids were received for this addition on November 25, 
1952. Two bids were received and were considered to be too 
high so both were rejected. 
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FUTURE CONTRACTS:
 
CONTRACT NO. 26-New Castle Interchange Lighting
 

Bids will be received on February 2, 1953. This contract 
is for complete lighting of the New Castle Interchange. 

DELAWARE-NEW JERSEY FERRY COMPANY 

On January 25, 1952, The 116th General Assembly, in 
Special Session, passed, and the Governor approved, Legisla
tion authorizing additional Bonds in the amount of $2,500,
000. The Bonds were issued for the purpose of paying a 
Condemnation Commission Award made to the Delaware
New Jersey Ferry Company. The Ferry Company was paid on 
February 29th, 1952 and the State acquired the Ferry 
Property at New Castle, Delaware, along with all ferryboats 
and certain physical assets listed in the Condemnation 
proceedings. Public bids were received for the sale of the 
Ferry Vessels and were accepted on all vessels except the 
ferryboat "Florida". 

The bid received for the "Florida" was $17,525.00. This 
bid was rejected by the Department and the "Florida" was 
later sold to the State of Virginia for $150,000.00. 

The State of Delaware acquired the lands of the 
Delaware-New Jersey Ferry Company for use of its State 
Highway Department along with the ferry office building 
and the ferry stock room and machinery shed. All other 
physical assets of the ferry company were liquidated by 
public sale. 

The proceeds from the sale of ferryboats and barges 
amounted to $601,631.01, while the proceeds from the sale 
of lands, buildings and equipment amounted to $22,545.00 
making a total of $624,176.01. This amount was credited 
to the Construction Fund in accordance with the provisions 
of the Trust Indenture. 

FINANCIAL STATEMENT 

Attached is the Financial Statement of the Crossing 
Division as of January 1, 1953. 

Respectfully submitted, 
SAMUEL N. CULVER, Chairman 
State Highway Department 
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BALANCE SHEET
 

DELAWARE MEMORIAL BRIDGE
 

DELAWARE CROSSING DIVISION
 

As of January 1, 1953
 

(Exhibit A) 

ASSETS 

CURRENT ASSETS 
Equitable Trust Company (Trustee) $ 2,260,214.81 

Investments (Cost Value) . $2,023,960.91 
Cash 236,253.90 

Delaware Memorial Bridge Revolving Fund ... 197,406.09 

TOTAL CURRENT ASSETS $ 2,457,620.90 
CAPITAL ASSETS 

Construction Cost in Progress 46,112,115.76 

TOTAL ASSETS $48,569,736.66 

LIABILITIES AND CAPITAL 

CAPITAL LIABILITIES 
Bonded Debt and Authorization $46,400,000.00 

CAPITAL 
Profit on Sale of Bonds. $ 473,000.00 
Receipts from Utilities 12,471.10 
Receipts from Miscellaneous Sources.. 345.47 
Proceeds from Sale of Ferry Boats 

and Barges 601,631.01 
Proceeds from Sale of Land, Buildings 

and Equipment 
Trustee's Income Account (Earnings 

Net) 
Earnings Transferred to Principal 

Account 

22,545.00 

23,102.59 

1,036,641.49 

TOTAL CAPITAL 2,169,736.66 

TOTAL LIABILITIES AND CAPITAL $48,569,736.66 

NOTE: Contractual Liability .... $ 437,559.10 
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CONSTRUCTION COST IN PROGRESS STATEMENT 

DELAWARE MEMORIAL BRIDGE 

DELAWARE CROSSING DIVISION 

As of January 1, 1953 

(Exhibit B) 

Month of Totals 
Previous December To 

Transactions Transactions Date 

DISBURSEMENTS AND OTHER DEBITS 
SALARIES AND WAGES 

Salary of Director . $ :17.499.94 $ $ 37,499.94 
Engineering Sen"ices 

Howard. Needles, Tammen 
& Bergendolf 2,1l0.340.65 115.20 2,110,455.85 

Aero Servicf' Corporation 3,770.00 3,770.00 
CO"'erdale and Colpitts 19,000.00 19,000.00 
The Haller Testing Lab., Inc. 14,987.92 14,987.92 
Pittsburgh Testing Lab., Inc. 35,936.51 35,936.51 
Standard Testing Lab., Inc. 10.00 10.00 
Delaware State Highway Dept. 3.585.00 3,585.00 
E. I. duPont de Nemours Co. 11,020.25 1l,020.25 
Sprague & Henwood, Inc. 1,724.00 1,724.00 
Raymond Concrete Pile Company 742.50 742.50 
J. A. Bader & Co. 75.00 75.00 

Legal Fees .. 140,801.99 500.00 141,301.99 
Accountant Fees 12,265.00 12,265.00 
Appraiser Fees 17.445.80 17.445.80 
Ship Broker Fees 38,551.63 38,551.63 
Auctioneer Fees 768.15 768.15 
Equitable Trust Company (Trustee) 123,626.07 2,088.98 125,715.05 
Public Relations Fees 499.98 499.98 
Miscellaneous 83,757.26 1,023,:19 84,780.65 

TOTAL SALARIES AND WAGES .. $ 2,656,3:12.65 3,802,57 $ 2,660,135.22 

OFFICE EXPENSE $ 73,421.91 $ 4,395.81 77,817.72 

TRAVEL-Less Refunds $ 2,798.90 $ 1200.00) $ 2,598.90 

OPERATION n.54:J.65 $ 1,647.80 $ :17,191.45 

REPAIRS & REPLACEMENTS 17,292.04 $ 485.45 $ 17,777.49 

EQUIPMENT 158,843.51 $ 158,848.51 

OTHER COSTS 
] nterest on Bond Issue 4,800,000.00 $ 4,800,000.00 
A~quisition of Property 267,051.83 267,051.83 
Contracts 35,2112,3:36.54 56,637.21 35,348,973.75 
Condemnation Award to Delaware

New Jersey Ferry Company 2,500,000.00 2,500,000.00 
Insurance 241,725.89 241,725.89 

$43,101,114.26 $56,637.21 $43,157,751.47TOTAL OTHER -':C":O"S"T'.LS'---::=~~===~ 
TOTAL CONSTRUCTION COST 

TO DATE $46,045,:346.92 $66,968.84 $46,112,115.76 

) Denotes Deduction. 
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STATEMENT OF UNFINISHED CONTRACTS 

DELAWARE MEMORIAL BRIDGE 

DELAWARE CROSSING DIVISION 

As of January 1, 1953 

(Exhibit C) 

Contract 
Number 

None Pittsburgh Testing Lab. 
Extra Work Orders 
Allowance for Delayed Inspection, 

None The Haller Testing Lab., Inc. 
Buffalo SheetinJ{ & Painting Co. 
Recondition Shop Coat. 

9 Merritt-Chapman & Scott Corp. 
11 Otis Elevator Company 
18 James Julian 

Additional 
Extra Work Order it 1 
Extra Work O"der it2 
Extra Work Order :H:! 
Extra Work Orders it 5. it 6, it7 .. 

. 

20 CantE'ra Constru~tion Co. 
Extra Work Orders :i:i: 1 to it 5 

22 Da vic1 Bachtle 
23 W. Southard Jones 
24 Pioneer Fence Compan}· 

TOTALS 

Contract 
Amount Payments 

27.196.00 
940.51 

7.800.00 
20.100.00 

338.324.00 
:\6.474.00 

298.880.00 
32.985.00 

140.899.10 
13,604.70 
10,560.41 

8,745.81 
748.2:1 

:1,763,01 
214,91:1.00 

15,262.17 
26.408.5:1 
25,540.60 
11,262.00 

$1,234,407.07 

$ 27,196.00 
940.51 

7,800.00 
14,987.92 

290,347.02 
32,498.33 

26,717.85 
126.809.19 

12,244.23 
9,504.37 
7,871.22 

678.41 
3,:186.71 

191,104.98 
8,474.78 

22,677.74 
4,701.82 
8.911.89 

$796,847.97 

Balance 
Outstanding 

$ 

5,112.08 
47,976.98 

3.975.67 
298,880.00 

6,267.15 
14,089.91 

1,360.47 
1,056.04 

874.59 
74.82 

:176.30 
23,808.02 

6,787.89 
3,730.79 

20.8:18.78 
2.S50.11 

$437,559.10 
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STATEMENT OF FINISHED CONTRACTS
 

DELAWARE MEMORIAL BRIDGE
 

DELAWARE CROSSING DIVISION
 

As of January 1, 1953
 

Payments 

$ a;1,206.2~ 

11,5\)8,592.71 
62.814.42 

1,228,3\)4,(iO 
402.2(; 

5H2,175.00 
4:31,89 

697,406.63 
154,151.50 

10,000.00 
1,854,638,10 

2.:108.32 
fi.I85,2GO.75 

90,88\)·00 
1:\2,774.21 

2,288,056,37 
:H6,00 

5,231,878.47 
(;4,748,6:1 

1,144,419,04 
75,\):17.70 
1:1,540,86 

1,01i5,U34,92 
96,:1:16.14 

6,2G4,00 
620.00 

2·1 H, 1:1:LOO 
51,76()']2 
55,125.1;4 

325.717.00 
37,150.86 

307.91 
147,1J6.02 

1,178,26 
:141,191l,2\) 

4,893.75 
201,798.25 

2.640.00 
28882 

56.870,00 
G,030.69 

278,452.:12 
101,87:\'81 

21,\)61i,1)l; 
:n ,450,50 

4,882.98 
51,263,54 

6,391,14 
H!J3.65 
IliliLOO 

15,624.05 
2,0,>4,3" 

$34,603.050.21 

(Exhibit D) 

Underrun 
or 

Overt'un* 

$ 1\)3,72 
104,006.71" 

67,845,40 

27,:145.00 

12,243,:17 

24,638,10' 

6fi.!J60.75'" 

23,928,68 

67,926.5:i 

11 ,869,94' 

12,(105.92* 

1,084.36 
82.:148,25' 

13,015,02' 

18,587.89' 

7,84:\'25' 

6:\4,00 

7,32' 

5:i4.94 
549.1i0 

$1:;8,097,70' 

Contract 
Number 

3C 

3D 

7A 

7!J 

10 

12 
J:j 

14 

15 

115 

17 

In 

21 
None 
None 
None 
Nortft 
None 
None 
None 
None 

Sprague & Henwood 
Merritt-Chapman & Scott Cor'p. 
~~xtra Wurk Orders :It 1 to :It 8 
Merritt~Chapman & Scott Corp. 
Extra Work Ordel' :It 1 
The Conduit & Foundation Corp. 
Ext"a Wur\< Orders :ltl & :lt2 
Lewi~ & llowman 
Extra Work Order~ it 1 to :it 7 
Claim for Delay to Contract Work 
Merritt.Chapman & Scott Corp. 
Extra Wor"k Order~ it! & :J:t2 
The Amer,jean Bridge Company 
Ext"a Work Orders :It 1 to :It 4 
Allowanee for Overtime 
The ATn("denn Bridg-l:' Company 
Extra Work Ordel' :it 1 
Thp Aml',"iean Ihidge Company 
Extra Work Order"s it! to it3 
Lewis & Bowman 
Allowanee for Mah)rial & Overtime 
Extra Work Orders _* 1 to it f) 
Whiting Turner Contl'3cting- Co. 
Allowan('c> for Mater'ial & Overtime. 
Delay in Contract WOl"k 
Extra Work Order -Ii: 1 
Garre1:1 Millf:>r & Cn. 
Extra '" ol'k Orders it I to it 3 
Henr.v C. Eastbur'n 
Nf'\vark Constr'llction Cu. 
f1Jxtr'a Work Ordert; ;If 1 to :i:t4 
Allowan ...~e for Reinforcempnts 
Henry C. Eastburn 
Extra Work Orders 11: 1 to it 3 
.T~i.mes .Julian 
Extra Work Ot'ders # 1 to "#'3 
The Conduit & Fnun'dation Corp. 
Pre-Excavation for Piles 
Extension to Drainage Systli'Tn 
Thoma~ Karle & Sons 
I~xtra Vtfot'k Order :tt 1 
Cantera Construction Co. 
Extra ~Tork Orders it 1 to :it 8 
Citro & Sons, Ine, 
E. 1. duPont <If' Nemours Co. 
Delaware Powet' & Light Co. 
Deepwater Lig-ht & Power Co. 
A tlantie City Electric Co. 
A. Clemente, Inc.
 
Wihwn Line
 
Delaware-New Jersey T;"'prl-V Co.
 
Henry C. Ea!'3tburn &, Son'
 

TOTALS 

Contrac,t 
Amount 

* :):),400.00 
11 A\)4,586,00 

6'~,814A2 
1,2l.l1,240.00 

402,2(; 
tiOU.520.00 

4:<1.:;" 
709,(;511,('0 
154,151.50 

10,OOiLOO 
1,8;lO,OOO.OO 

2.:~08,~-;2 

6,11 \).:W(LOO 
;?,~~!J,~O 

1,,2,,74 .• 1 
2.:n 1,~W5,OO 

:116.00 
5,290,805.00 

fi4.i48.G:i 
1.1:~2.550.00 

7l'i,BiJ7.70 
U,540.86 

1.043,:l29.00 
\i6,836. J 4 

6,26·1.00 
li2(LOO 

249,la:LOO 
51,760.12 
56,21000 

248,368.71i 
37,lGO.Btl 

:307.91 
1:14,101,00 

1,178.26 
:322,(;()2.40 

4,H~l;-:'15 

1\)4,41i5.00 
2,640.00 

288,82 
57,004.00 

6.fJMI.69 
2iH,443.00 
101,87:L81 

22,500.00 
:32.000.00 
4,882.~l8 

51,263.G4 
fi,:1H1.14 

~)9:-).65 

~IOO.(I0 

1,'.G24,01i 
2,054.:~5 

$:\4,464.952.51 
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